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1.0 INTRODUCTION

This eightieth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil
Recovery Corporation (NORCO). The refinery has been sold to Lazarus Texas Refining I, LLC
(Lazarus) and Lazarus is completing the Removal Action.

This Monthly Progress Report and subsequent reports will address activities associated with
both of the orders.

The next monthly progress report, covering May, 2013 will be submitted on or before June 10,
2013.

20 COMPLETED ACTIVITIES

2.1 Removal Action Activities

During April Lazarus did not conduct any site activities:

To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from
all of the above ground tanks and disposed via deep well injection at Texas Molecular.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the
above ground storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the
tops of the tanks the volume of waste has increased due to rainfall, since more waste has been
disposed of than was originally measured.

A compilation of hazardous liquid waste disposal is included as Table 1.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

There are no activities to report for the month of April 2013.
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

Modifications to the treatment process are being made to properly dispose of the waste. A
proposal to extend the period of time for discharge of waste via irrigation is being prepared for
submission to the TCEQ.

4.0 COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and RI/FS
activities. Information can be found by going to www.epaosc.net and selecting web sites, then
Region 6 and then the Falcon Refinery Site.
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5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

No additional site workers were hired to accelerate the completion of the Removal Action.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

Implement Removal Action Work Plan Addendum No.3;

Initiation of treatment system;

Transport and dispose of four boxes of K169 tank bottoms from the cleaning of Tank
12 as approval is received from the disposal facility;

Inspect Tank 16 floor with Method API 653 and repair floor;

Remove water in Tank 12, transfer to frac tanks and treat with activated charcoal;
Remove floor in Tank 12 and remediate affected soils below tank floor.

Repair floor in Tank 12 and inspect with Method API 653;

Remove water from Tank 30, transfer to frac tanks and treat with activated charcoal;
Remove water from Tank 26, transfer to frac tanks and treat with activated charcoal;
Transfer oil from Tanks 30 and 26 through shaker screens to a separate tank;
Inspect floor in Tank 30 with Method API 653 and repair floor;

Conduct land application of treated water with onsite irrigation fields; and

Continue general housekeeping activities and site maintenance.

6.2 RI/FS Work projected for the next two months includes:

Assisting the EPA in any way with the RI/FS.

7.0 LABORATORY / MONITORING DATA
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Table 1. Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr. Corpus Robert
Services, LP Christi, TX 361-852-8284 | TXR000001016 Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.

0.S., 9, UN3082

, 11l (D007, D008, DO18)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158

January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985
March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485
August-07 94,727
September-07 0
October-07 50,298
November-07 151,227
December-07 112,285
January-08 119,353
February-08 88,777
March-08 60,913
April-08 18,695
May-08 25,349
June-08 0
July-08 250,475
August-08 331,248
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September-08 67,923
October-08 0
November-08 0
December-08 0
January-09 0
February-09 0
March-09 0
April-09 0
May-09 0
June-09 0
July-09 0
Total 7,774,721
Table 2. Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA 1D NO. CONTACT
Commercial Metal 4614 Agnes St
Company Corpus Christi, TX | 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
September-11 529,000
October-11 330,400
November-11 461,980
December-11 189,460
January-12 173,380
Total 1,752,060

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job
site. The powder was disposed of properly and the metal went to salvage.
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Table 3. Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307 Glenda
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15

HAZARDOUS WASTE — CAUSTIC TANK BOTTOMS (K169)

Month Quantity (Ib)
October-11 32,860
November-11 24,900
Total 57,760

HAZARDOUS WASTE — TANK BOTTOMS (K169)

Month Quantity (Ib)
November-11 33,900
January-12 132,260
Total 166,160

Table 4. Oil and Filter Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr Corpus Robert
Services, LP Christi, TX 361-852-8284 TXR000001016 Rodriguez

RECYLCED OIL AND FILTERS

Month

Volume (gal)

January-05

403
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February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental | 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
Table 5. Fiberglass Insulation/Demolition Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307 Glenda
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Felkner

Fiberglass Insulation

Month Volume (cy)
December-12 50
Total 50
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